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2003 TRANSPORTATION FUNDING PACKAGE  - PROPOSED ADJUSTMENTS TO PROJECT DELIVERY (Dollars in Thousands)
HIGHWAY PROJECTS

Project 03-05 05-07 07-09 09-11 11-13 Total by 
Project

Proposed Quarter 8 Budget 
Versus Last Approved Budget

Approved 
Q7 Budget*

Proposed Q8 
Budget**

 Net 
Change 

Approved Q7 
Budget*

Proposed Q8 
Budget**

 Net 
Change 

Approved 
Q7 Budget*

Proposed Q8 
Budget**

 Net 
Change 

Approved 
Q7 Budget*

Proposed Q8 
Budget**

 Net 
Change 

Approved 
Q7 Budget*

Proposed Q8 
Budget**

 Net 
Change 

Approved 
Q7 Budget*

Proposed 
Q8 Budget**

 Net 
Change 

I-5, South 48th to Pacific Avenue 
- Core HOV

 5,000  2,963  (2,037)  75,021  79,749  4,728  12,014  13,053  1,039  -    -    -    -    -    -    92,035  95,765  3,730 

I-90, Ryegrass Summit to Vantage  8,389  8,688  299  -    -    -    -    -    -    -    -    -    -    -    -    8,389  8,688  299 

SR 161, 204th Street to 176th Street  3,265  4,865  1,600  9,300  7,643  (1,657)  -    -    -    -    -    -    -    -    -    12,565  12,508  (57)

All Other Projects, Minor System 
Adjustments and Rounding

 476,255  476,255 - 923,765  923,765 -  788,635  788,635  -    601,265  601,265  -    425,937  425,937  -   3,215,857  3,215,857 -

Total 492,909 492,771  (925) 1.008,086 1,011,157  3,071  800,649 801,688  1,039  601,265 601,265  -    425,937 425,937  -    3,328,846  3,332,818  3,972 

Proposed Quarter 8 Budget 
Versus 2004 LEAP Budget 
(Baseline)

2004 LEAP 
Budget

Proposed Q8 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed Q8 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed Q8 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed Q8 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed Q8 
Budget**

Net 
Change 

2004 LEAP 
Budget

Proposed 
Q8 Budget**

Net 
Change 

Total 560,466 492,771  (67,695)  897,506 1,011,157 113,651 834,329 801,688 (32,641) 608,743 601,265 (7,478) 425,232 425,937 705 3,326,276 3,332,818 6,542

2003 TRANSPORTATION FUNDING PACKAGE HIGHWAY PROJECTS: OPPORTUNITIES AND OPTIONS (Dollars in Thousands)

Project 03-05 05-07 07-09 09-11 11-13 Total by 
Project

For Legislative 
Consideration in 2006 
Suplemental Budget

Budget* O&O 
Budget**

Net 
Change 

Budget* O&O 
Budget**

Net 
Change 

Budget* O&O 
Budget**

Net 
Change 

Budget* O&O 
Budget**

 Net 
Change 

Budget* O&O 
Budget**

 Net 
Change 

Budget* O&O 
Budget**

 Net 
Change 

Quarter 8
SR 539, Tenmile Road to  
SR 546

 4,881  4,832  (49)  8,269  14,425  6,156  62,850  57,894  (4,956)  8,000  6,849  (1,151)  -    84,000  84,000  -   

Notes:   * “Budget” column is defined as the last approved adjustment to LEAP 2004 Supplemental Budget.
 **  “O&O Budget” column is defined as the proposed Opportunity and Option budget.
***  All Opportunities and Options for Quarters 4 -7 were presented to the Legislature and were approved and included in the 2005-2007 Budget.


